

Contents

Deliverables	1
Development	1
Testing/Feedback	1
Deployment	1
Project Management	2
Proposed Project Timeline	2
Budget	3
Estimated Budget	3

List of Tables

1	Proposed Project Timeline	2
2	Estimated Budget	3

Deliverables

Our project deliverables can be divided into three main phases: Development, Testing/Feedback, and Deployment. The specific deliverables for each category are outlined below:

Development

- Implement account structure using Supabase and integrate these accounts with YouTube/Spotify accounts
- Complete "Neo-Briform" tool that allows students to diagram form and phrase structure in a more intuitive and user-friendly way than Briform
- Complete song-to-score functionality that allows students to test their ear training skills against music that they are familiar with

Testing/Feedback

- Select a preliminary test group of students to use the tool and provide feedback
- Create a Google Form that test users can fill out to provide feedback on the tool
- Conduct at least one round of testing and feedback collection from the preliminary test group
- Use given feedback to improve the tool and fix any bugs or issues that arise

Deployment

Note: These tasks will mostly fall on Connor as he has important connections in the College of Music

- Coordinate meetings with Theory Department head and other relevant faculty to present the tool and discuss its use cases in our curriculum
- If necessary, make any final adjustments to the tool based on faculty feedback

- Potentially coordinate meeting with Dean of the College of Music to discuss launching the tool

Project Management

The timeline below includes major milestones and expected completion time frames. It is important to note that this timeline does not give specific expectations but simply serves as a baseline expectation for how we will progress.

Proposed Project Timeline

Note: The bold lines in the table serve to separate our milestones into three main phases: Development, Testing/Feedback, and Deployment

Table 1: Proposed Project Timeline

Milestone	Target Date
Basic implementation of Briform clone and score reduction functionality	End of January
Continued work on refining tool and preparing for testing	Early/Mid February
Preliminary test group is selected and asked to complete an assignment that utilizes the tool	End of February
Begin improving tool based on feedback received from test group	Spring Break
Continue improving based on feedback and desired features and begin communicating with College of Music faculty	Early April
Fix remaining bugs, polish features, and continue communications with College of Music faculty	Mid/Late April
Production Ready	Early May

Budget

Because we have no financial costs associated with our project, our budget will outline how much time we expect to allocate towards specific tasks. Our goal is to work 30-40 hours per week until completion. In the table below, our estimated workload is shown as a percentage of our weekly expectation, and three percentages are listed for each of the three phases of our project.

Estimated Budget

Table 2: Estimated Budget

Tasks	Expected Workload (%)
Development Deliverables	1: 90%, 2: 40%, 3: 10%
Feedback Deliverables	1: 10%, 2: 60%, 3: 10%
Deployment Deliverables	1: 00%, 2: 00%, 3: 80%