

1 Deliverables

In collaboration with the project team and mentor/sponsors, the following deliverables will be produced at the conclusion of the project:

- TBD
- TBD
- TBD

2 Project Management

This section outlines the proposed timeline for the project. While many aspects of the project are still under development, the schedule below provides an initial framework that will be refined throughout the year.

Proposed Project Timeline

Milestone	Target Date
Basic implementation of Briform clone and score reduction functionality	End of January
Continued work on refining tool and preparing for testing	Early/Mid February
Preliminary test group is selected and asked to complete an assignment that utilizes the tool	End of February
Begin work on initial feedback point	Spring Break
Continue improving based on feedback and desired features	Early April
Fix remaining bugs and polish features	Mid/Late April
Production Ready	Early May

3 Budget

This section provides preliminary cost estimates for the project, including material costs and engineering time. Actual values will be recorded throughout the year.

Estimated Budget